EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-17 14:38:40

2. Agency: 009

3. Bureau: 30

4. Name of this Investment: SAMHSA - OAS National Survey on Drug Use and Health (NSDUH)
5. Unique Project (Investment) Identifier: 009-30-01-03-01-1003-00

6. What kind of investment will this be in FY 2011?: Operations and Maintenance
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
NSDUH is a technology driven survey that provides information on the incidence and prevalence of substance
use required by Section 505 of the Public Health Service Act (42 USC 290aa4). It is the nation’s only source
of reliable national substance use data for the general population; its continuation will ensure that SAMHSA will
comply with statutory requirements and Federal, State, and local agencies will have timely data available for
release on an annual basis. The survey sample supports annual estimates of prevalence for the nation, the 50
States and DC. Information collected through the NSDUH has multiple applications: the study of the
epidemiology of substance abuse/mental health and monitoring substance abuse/mental health trends and
patterns are some of the critical data uses. The ability to respond effectively & efficiently to the changing
dynamics of the drug culture is critical to successful prevention & treatment strategies. NSDUH data supports
SAMHSA's Data Strategy, HHS Strategic Plan, HP 2010, GPRA, President’s Annual Drug Control Strategy,
and will improve PART review of SAMHSA's SAPT block grant program. The Confidential Information
Protection & Statistical Efficiency Act included in the eGov Act of 2002 provides a uniform set of confidentiality
protections to individually identifiable data collected. NSDUH also supports the PMA of expanded eGov with
the elimination of door to door hand written surveys and the use of electronically collected & transmitted
surveys. NSDUH is conducted using Computer-Assisted Personal Interviewing/Audio Computer Assisted
Self-Interviewing (CAPI/ACASI). NSDUH must constantly adapt its methodology to adequately monitor the
environment. Microsoft computing environments are used to support the surveys. Web servers, database
servers, file servers, and FTP servers run a combination of Windows Server family operating systems, Unix,
and Linux. Public web servers and corporate database servers run in clustered configurations to provide
failover redundancy and high availability. NSDUH continues to face several challenges in conducting its survey
including increased gas prices, immigration policies and other issues impacting data quality. Sustained budget
reductions continue. Additional funding received in FY09 budget to prevent reduction in sample and other
activities; however, out year funding at FY09 levels will result in significant cuts starting in FY2013.
a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page 1/12 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
e Name: *
¢ Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *

e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

e No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

o internal control system requirement;

o core financial system requirement according to FSIO standards;

o Federal accounting standard,;

o U.S. Government Standard General Ledger at the Transaction Level;

o this is a core financial system, but does not address a FFMIA compliance area;
o Not a core financial system; does not need to comply with FFMIA
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total
Number Contract/Task is the date of of Value of
Order (In of the
accordance award? If | ask Order
with FAR Part not, what
16) is the

planned
award
date?

HHSS283200400022C CPAF: Cost Y  2003-12-15 2003-12-15 2011-04-29 $183.7 * * * * *
283-2004-0022 Task 1-10  Plus Award
IT Specific Support Fee
HHSS283200800004C CPAF: Cost Y  2008-08-29 2008-09-02 2013-05-15 $75.9 * * * * *
Task 1-10 IT Specific Plus Award
Support Fee

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:

*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.If "yes," what is the date? *
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2005 S.0.4.3- * *
Conduct and

oversee applied
research to

improve health

and well-being

2005 S.0.43- * *
Conduct and

oversee applied
research to

improve health

and well-being

2005 S.0.43- * *
Conduct and

oversee applied
research to

improve health

and well-being

S.0.43- * *
Conduct and
oversee applied
research to
improve health
and well-being

2005

2006 S.0.43- * *
Conduct and

oversee applied
research to

improve health

and well-being

2006 S.0.43- * *
Conduct and

oversee applied
research to

improve health

and well-being

2006 S.0.43- * *
Conduct and

oversee applied
research to

improve health

and well-being

2006 S.0.4.4- i 4
Communicate
and transfer
research results
into clinical,
public health

and human

number
household
interviews
yielded from
screenings
completed with
hand-held
computer

interview
response rate

overall state
response rate
for the calendar
year

number of
months
between the
close of data
collection and
release of
annual
summary report
of survey
findings

number
household
interviews
yielded from
screenings
completed with
hand-held
computer

interview
response rate

overall state
response rate
for the calendar
year

number of
months
between the
close of data
collection and
release of
annual

67,500

75 % (weighted)

65% for each

state (weighted)

9 months

67,500

75% (weighted)

65% for each
state (seighted)

9 months

maintain
baseline at
minimum

maintain the
baseline

maintain
baseline at
minimum

maintain
baseline

maintain
baseline at
minimum

maintain mile
per interview

maintain
baseline at
minimum

maintain
baseline

68,308

76.2 %

47 of the 51
states, including
the district of
columbia
achieved an
overall
response rate of
65% or greate

9 months
(report released
on september 7,
2006) as part of

the national
recovery month
program

67,802

74.2%

46 of the 51
states including
the district of
columbia,
achieved an
overall
response rate of
65% or greater

9 months
(report released
on september 6,
2007 as part of

the national
recovery month
program)
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
services summary report
practice of survey
findings
2007 S.0.4.3- * * number 67,500 maintain 67,870
Conduct and household baseline at
oversee applied interviews minimumnation
research to yielded from al interview
improve health screenings response rate of
and well-being completed with 75%.
hand-held
computer
2007 S.0.4.3- * * interview 75% (weighted) maintain 73.9%
Conduct and response rate baseline at
oversee applied minimum
research to
improve health
and well-being
2007 S.0.4.3- * * overall state 65% for each maintain 42 of the 51
Conduct and response rate  state (weighted) baseline at states, including
oversee applied for the calendar minimum the district of
research to year columbia,
improve health achieved an
and well-being overall
response rate of
65% or greater
2007 S.0.4.4- * * number of 9 months maintain released on
Communicate months baselineintervie  september 4,
and transfer between the W response 2008 as part of
research results close of data rate. the national
into clinical, collection and recovery month
public health release of program
and human annual
services summary report
practice of survey
findings
2008 S.0.4.3- * * number 67,500 maintain 68,736
Conduct and household baseline at households
oversee applied interviews minimum interviewed
research to yielded from
improve health screenings
and well-being completed with
hand-held
computer
2008 S.0.4.3- * * interview 75% (weighted) maintain interview
Conduct and response rate baseline at response rate
oversee applied minimum was 74.5%
research to
improve health
and well-being
2008 S.0.43- * * overall state 65% for each maintain 45 of 51 states
Conduct and response rate  state (weighted) baseline at achieved an
oversee applied for the calendar minimum overall
research to year response rate of
improve health 65% or greater
and well-being
2008 S.0.44 - * * number of 9 months maintain report released
Communicate months baseline on september
and transfer between the 10, 2009 as part

research results
into clinical,
public health
and human
services
practice

close of data
collection and
release of
annual
summary report
of survey

of the national
recovery month
program
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

EXHIBIT 300
Table 1: Performance Information Table
findings
2009 S.0.4.3- * * number 67,500 maintain expected in gtr
Conduct and household baseline at 32010
oversee applied interviews minimum
research to yielded from
improve health screenings
and well-being completed with
hand-held
computer
2009 S.0.4.3- * * interview 75% (weighted) maintain expected in qtr
Conduct and response rate baseline at 32010
oversee applied minimum
research to
improve health
and well-being
2009 S.0.4.3- * * overall state 65% for each maintain expected in qtr
Conduct and response rate  state (weighted) baseline at 32010
oversee applied for the calendar minimum
research to year
improve health
and well-being
2009 S.0.44- * * number of 9 months maintain expect to
Communicate months baseline release on
and transfer between the september 9,
research results close of data 2010 as part of
into clinical, collection and the national
public health release of recovery month
and human annual program
services summary report
practice of survey
findings
2010 S.0.4.3- * * number 67,500 maintain expected in gtr
Conduct and household baseline at 32011
oversee applied interviews minimum
research to yielded from
improve health screenings
and well-being completed with
hand-held
computer
2010 S.0.4.3- * * interview 75% (weighted) maintain expected in qtr
Conduct and response rate baseline at 32011
oversee applied minimum
research to
improve health
and well-being
2010 S.0.4.3- * * overall state 65% for each maintain expected in qtr
Conduct and response rate  state (weighted) baseline at 32011
oversee applied for the calendar minimum
research to year
improve health
and well-being
2010 S.0.44- * * number of 9 months maintain expect to
Communicate months baseline release on
and transfer between the september 8,
research results close of data 2011 as part of
into clinical, collection and the national
public health release of recovery month
and human annual program
services summary report
practice of survey
findings
2011 S.0.4.3- * * number 67,500 maintain expected in gtr
household baseline at 32012

Conduct and
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

oversee applied interviews minimum
research to yielded from
improve health screenings
and well-being completed with
hand-held
computer
2011 S.0.4.3- * * interview 75% (weighted) maintain expected in qtr
Conduct and response rate baseline at 32012
oversee applied minimum

research to
improve health
and well-being

2011 S.0.4.3- * * overall state 65% for each maintain expected in qtr
Conduct and response rate  state (weighted) baseline at 32012
oversee applied for the calendar minimum
research to year

improve health
and well-being

2011 S.0.44- * * number of 9 months maintain expect to
Communicate months baseline release on
and transfer between the september 6,
research results close of data 2012 as part of
into clinical, collection and the national
public health release of recovery month
and human annual program
services summary report
practice of survey
findings
2012 S.0.4.3- * * number 67,500 maintain expected in gtr
Conduct and household baseline at 32013
oversee applied interviews minimum
research to yielded from
improve health screenings
and well-being completed with
hand-held
computer
2012 S.0.4.3- * * interview 75% (weighted) maintain expected in qtr
Conduct and response rate baseline at 32013
oversee applied minimum

research to
improve health
and well-being

2012 S.0.43- * * overall state 65% for each maintain expected in qtr
Conduct and response rate  state (weighted) baseline at 32013
oversee applied for the calendar minimum
research to year

improve health
and well-being

2012 S.0.44- * * number of 9 months maintain expect to
Communicate months baseline release on
and transfer between the september 5,
research results close of data 2013 as part of
into clinical, collection and the national
public health release of recovery month
and human annual program
services summary report
practice of survey
findings
2013 S.0.4.3- * * number 67,500 maintain expected in qtr
Conduct and household baseline at 32014
oversee applied interviews minimum
research to yielded from
improve health screenings
and well-being completed with
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2013 S.0.4.3-
Conduct and
oversee applied
research to
improve health
and well-being

2013 S.0.4.3-
Conduct and
oversee applied
research to
improve health
and well-being

2013 S.0.4.4-
Communicate
and transfer
research results
into clinical,
public health
and human
services
practice

2014 S.0.4.3-
Conduct and
oversee applied
research to
improve health
and well-being

2014 S.0.4.3-
Conduct and
oversee applied
research to
improve health
and well-being

2014 S.0.4.3-
Conduct and

oversee applied

research to

improve health
and well-being

2014 S.0.4.4-

Communicate
and transfer
research results
into clinical,
public health
and human

services
practice

Table 1: Performance Information Table

hand-held
computer
interview 75% (weighted) maintain expected in qgtr
response rate baseline at 32014
minimum
overall state 65% for each maintain expected in qtr
response rate  state (weighted) baseline at 32014
for the calendar minimum
year
number of 9 months maintain expect to
months baseline release on
between the september 4,
close of data 2014 as part of
collection and the national
release of recovery month
annual program
summary report
of survey
findings
number 67,500 maintain expected in qtr
household baseline at 32015
interviews minimum
yielded from
screenings
completed with
hand-held
computer
interview 75% (weighted) maintain expected in qgtr
response rate baseline at 32015
minimum
overall state 65% for each maintain expected in qtr
response rate  state (weighted) baseline at 32015
for the calendar minimum
year
number of 9 months maintain expect to
months baseline release on
between the september 10,
close of data 2015 as part of
collection and the national
release of recovery month
annual program
summary report
of survey
findings
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part lll: For "Operation and Maintenance" investments ONLY (Steady State)

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

2005 $34.6 $32.0 2003-12-15 2003-12-15 2010-12-30 2009-07-31 100.00% 100.00%
Milestones &
Government
Oversight

2006 Project $1.7 $0.9 2005-02-01 2005-02-01  2008-04-30  2008-03-31 100.00% 100.00%
management

2006 $1.9 $1.6 2005-03-01 2005-02-01 2009-12-30 2010-03-31 100.00% 100.00%
Instrument
Assesment

2006 Sample $0.1 $0.1 2004-12-01  2003-12-12  2007-01-31  2007-02-08 100.00% 100.00%
Design

2006 Sample $0.9 $1.1 2004-12-01 2004-12-01 2006-12-21 2006-12-01 100.00% 100.00%
Selection

2006 Field $2.0 $2.3 2005-02-01  2005-02-01  2006-09-30  2006-09-29 100.00% 100.00%
Preparations

2006 Data $16.4 $17.9 2006-01-01 2006-01-07 2007-08-31 2007-08-02 100.00% 100.00%
Collection

2006 Data $7.1 $5.6 2004-12-01  2004-12-01  2008-03-31  2008-05-31 100.00% 100.00%
Management/
Processing

2006 Analysis $1.8 $1.2 2006-04-01  2006-04-03  2011-04-29  2009-10-31 100.00% 100.00%
& Reporting

2006 Small $0.6 $0.5 2007-01-15 2007-01-15 2010-04-30 2009-10-31 100.00% 100.00%
Area
Estimation

2006 Data $0.5 $0.3 2006-05-01 2006-05-01 2009-12-30 2009-10-31 100.00% 100.00%
Files &
Documentatio
n

2007 Project $1.8 $0.9 2006-02-01 2006-02-01 2009-04-30 2009-03-30 100.00% 100.00%
Management

2007 $1.9 $0.8 2006-03-01 2006-02-13 2008-09-30 2008-09-30 100.00% 100.00%
Instrument
Assessment

2007 Sample $0.1 $0.1 2005-12-01  2005-12-01  2008-01-31  2008-01-30 100.00% 100.00%
Design

2007 Sample $1.0 $1.0 2005-12-01 2005-12-01 2007-12-22 2008-01-31 100.00% 100.00%
Selection

2007 Field $2.1 $1.5 2006-02-01  2006-02-01  2007-09-30  2007-12-31 100.00% 100.00%
Preparations

2007 Data $16.7 $17.2 2007-01-01 2007-01-05 2008-08-31 2008-08-31 100.00% 100.00%
Collection

2007 Data $7.3 $5.2 2005-12-01  2005-12-01  2009-12-30  2009-10-31 100.00% 100.00%
Management/
Processing

2007Analysis $1.9 $0.8 2007-04-01  2007-04-02  2011-03-31  2009-10-31 100.00% 100.00%
& Reporting

2007 Small $0.6 $0.3 2008-01-15 2008-03-01 2010-11-30 2009-10-31 100.00% 100.00%
Area
Estimation
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

2007 Data $0.5 $0.3 2007-05-01 2007-05-01 2010-01-31 2009-12-31 100.00% 100.00%
Files &
Documentatio
n

2008 Project $1.9 $1.2 2007-02-01 2007-02-01 2010-04-30 2010-04-30 100.00% 100.00%
Management

2008 $3.7 $2.4 2007-03-01 2007-01-31 2009-09-30 2009-09-30 100.00% 100.00%
Instrument
Assessment

2008 Sample $0.1 $0.1 2006-12-01  2006-12-01  2009-10-30  2009-10-30 100.00% 100.00%
Design

2008 Sample $1.0 $1.2 2006-12-01 2006-12-01 2008-12-21 2009-01-31 100.00% 100.00%
Selection

2008 Field $2.1 $1.7 2007-02-01  2007-01-31  2008-09-30  2008-12-31 100.00% 100.00%
Preparations

2008 Data $17.0 $18.2 2008-01-01 2007-10-01 2009-08-31 2009-08-31 100.00% 100.00%
Collection

2008 Data $11.3 $7.3 2006-12-01  2006-12-01  2010-03-31  2010-03-31 100.00% 100.00%
Management/
Processing

2008 Analysis $1.9 $3.5 2008-04-01  2006-02-01  2010-04-30 100.00% 84.80%
& reporting

2008 Small $0.7 $0.6 2009-01-15 2008-11-01 2010-04-01 100.00% 98.30%
Area
Estimation

2008 Data $0.5 $0.3 2008-05-01 2008-02-01 2009-12-31 100.00% 98.20%
Files &
Documentatio
n

2009 Project $2.0 $0.4 2008-02-01 2008-03-01 2011-04-29 32.00% 32.30%
Management

2009 $2.5 $0.8 2008-03-01 2008-02-01 2010-09-30 65.00% 65.30%
Instrument
Assessment

2009 Sample $0.1 $0.1 2007-12-01  2007-09-10  2010-01-31  2010-05-31 100.00% 100.00%
Design

2009 Sample $1.0 $1.1 2007-12-01 2007-09-10 2009-12-21 2010-02-28 100.00% 100.00%
Selection

2009 Field $2.1 $1.6 2008-02-01  2007-09-17  2009-09-30  2009-12-31 100.00% 100.00%
Preparations

2009 Data $17.3 $18.6 2009-01-01 2008-07-01 2010-08-31 99.00% 99.90%
Collection

2009 Data $8.1 $5.1 2007-12-01  2007-09-10  2011-04-29 86.00% 86.50%
Management/
Processing

2009 Analysis $2.0 $1.1 2009-04-01  2009-03-01  2011-04-29 33.00% 33.40%
& Reporting

2009 Small $0.7 $0.0 2010-01-15 2010-01-15 2011-04-01 7.00% 7.90%
Area
Estimation

2009 Data $0.5 $0.2 2009-05-01 2009-07-01 2010-12-31 32.00% 32.50%
Files &
Documentatio
n

2010 Project $2.0 $0.1 2009-02-01 2008-09-02 2012-04-29 1.00% 5.80%
Management
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

2010 $2.5 $0.8 2009-03-01 2009-02-01 2011-09-30 47.00% 47.40%
Instrument
Assessment

2010 Sample $0.1 $0.0 2008-12-01  2008-10-01  2011-01-31 47.00% 47.00%
Design

2010 Sample $1.0 $1.2 2008-12-01 2008-11-01 2010-12-21 95.00% 95.60%
Selection

2010 Field $2.1 $1.3 2009-02-01  2008-12-01  2010-09-30 74.00% 74.80%
Prepartions

2010 Data $17.3 $9.2 2010-01-02 2009-07-01 2011-08-31 9.00% 49.50%
Collection

2010 Data $8.1 $2.2 2008-12-01  2008-12-01  2012-03-31 39.00% 37.80%
Management/
Processing

2010 Analysis $2.0 $0.0 2010-04-01  2010-01-01  2012-04-29 0.10% 0.20%
& Reporting

2010 Small 2 & 2011-01-15 2012-04-01 0.00% 0.00%
Area
Estimation

2010 Data $0.5 $0.0 2010-05-01 2010-01-01 2011-12-31 0.10% 0.10%
Files &
Documentatio
n

2006 $1.4 $1.4 2005-02-01 2005-02-01 2011-04-29 99.00% 99.97%
Government
Oversight

2007 $1.4 $1.4 2006-02-01 2006-02-01 2009-09-30 100.00% 99.96%
Government
Oversight

2008 $1.5 $1.5 2007-02-01 2007-02-01 2010-09-30 92.00% 91.44%
Government
Oversight

2009 $1.5 $1.3 2008-02-01 2007-09-10 2011-04-29 62.00% 61.48%
Government
Oversight

2010 $1.6 $0.7 2008-07-01 2008-09-02 2012-09-30 7.00% 6.55%
Government
Ovesight

2011-2014 $152.1 $1.0 2010-02-01 2010-02-01 2016-09-30 0.35% 0.65%
Milestones &
Government

Oversight

* - Indicates data is redacted.
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